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State Project ID: 1206-06-79 Update Date: September 3, 2021
US 12, Dane County

Whitney Way to 1-39/90

Madison

Project Weekly Update
(Madison Beltline Construction)

General Project Information —
WisDOT is making the following improvements on the Madison Beltline (US 12) between the
Whitney Way exit and 1-39/90 interchange.

o Resurface to address deteriorating pavement,

e Improve existing drainage deficiencies,

o Replace the existing median barrier wall, and

e Upgrade the Beltline median shoulders to be used part-time as travel lanes.

Traffic Impacts:

¢ Nighttime single and double lane closures will be occurring from approximately 1-39 to
Whitney Way for the EB and WB Beltline from 6:30 PM to 6:00 AM. Daytime shoulder
closures will also be taking place for the EB and WB Beltline between Agricultural Drive
to Fish Hatchery Road.

o Various ramp closures from Seminole Highway to Stoughton Road will also be taking
place throughout any given night.

e EB and WB Beltline long term HMA paving operations will continue for the remainder of
the construction season.

o Holiday Work Restriction is in effect from 6AM Friday, September 3 to 6AM Tuesday,
September 7 for Labor Day.

* No overnight lane or ramp closures will occur between Friday night 9/3 and Tuesday 9/7
due to Labor Day.

Please refer to the following website link for anticipated specific closure locations
(https://projects.511wi.gov/flexlane/closures/). Please note that work is weather dependent
and may be subject to change.

Work this week (week of 9/6/21)

o Crews will continue survey and layout operations throughout the project.

o Crews will continue median finish grading operations for concrete base from the Park Street
to Seminole Highway.

o Crews will continue placing concrete base in the median from John Nolan Dr to Park Street
and from Park Street to Seminole Highway.

o Crews will continue barrier wall placement from John Nolan Drive to Park Street and from
Park Street to Fish Hatchery Road.

o Crews will continue to replace concrete approach slabs at bridges between Park Street and
Todd Drive.

o Crews will continue placement of barrier wall transitions at sign structures from John Nolen
Drive to Park Street and from Park Street to Todd Drive.

o Crews will continue forming and pouring sign bases from Fish Hatchery Road to Seminole
Highway.

o Crews will continue replacing overhead Type | signs and installing overhead sign structures.
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Crews will continue electrical installations throughout the project.

Crews will continue placing gravel shoulders from the Yahara River bridge to 1-39.

Crews will continue placing permanent pavement markings from the Yahara River bridge to
I-39 and from the Yahara River bridge to John Nolan Drive.

Crews will continue drilling sign structure shafts between Verona Road and Whitney Way.
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Sign structure shaft drilling operations. Concrete brrier wall Iaem

Work scheduled for the next week (week of 9/13/2021)

Crews will continue survey and layout operations.

Crews will continue electrical installations throughout the project.

Crews will continue finish grading operations for concrete base from Fish Hatchery Road to
Seminole Highway.

Crews will continue placing concrete base from Rimrock Road to Seminole Highway.
Crews will continue barrier wall placement from Park Street to Seminole Highway.

Crews will continue placement of barrier wall transitions at sign structures from Park Street
to Todd Drive.

Crews will resume HMA paving EB and WB between Fish Hatchery Road to the Yahara
River Bridge.

Crews will continue forming and pouring sign structures between Park Street and Seminole
Highway.

Crews will continue overhead sign structure and sign installations throughout the project.
Crews will continue placing permanent pavement markings from the Yahara River bridge to
Park Street.
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Contact information

Trenton Diehl, Strand Associates, Inc.- Project Leader
Email: trenton.diehl@strand.com
If you would like to be added to the weekly update distribution list, please email your name and

email address to trenton.diehl@strand.com. Thank you for your patience and understanding
throughout this construction season.

Project Website

Concrete approach slab preperations.
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